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Department of Energy 
Fernald Site Office 

P.O. Box 398705 
Cincinnati, 0 h io 45239-8705 

(513) 738-63i9 

MAY 2 2 1991 
DOE-1406-91 

M r .  Tom Forbes 
C o r r e c t i v e  A c t i o n s  Superv i so r  
Bureau o f  Underground Storage Tank Regu la t i ons  
D i v i s i o n  o f  S t a t e  F i r e  Marshal 
6450 Poe Avenue, S u i t e  104 
Dayton, Ohio 45414-2646 

Dear M r .  Forbes: 

FMPC UNDERGROUND STORAGE TANKS - REQUEST FOR EXTENSION 

Reference: L e t t e r ,  T. Forbes (Ohio Department o f  Commerce, Bureau o f  
Underground Storage Tank Regu la t i ons )  t o  K .  Brakken, " I n c i d e n t  
Nos. 319817-01 t h rough  04," da ted  A p r i l  1, 1991 

The r e f e r e n c e d  l e t t e r  reques ted  t h e  performance and s u b m i t t a l  o f  a S i t e  
Assessment ( s i t e  c h a r a c t e r i z a t i o n )  i n  accordance w i t h  Ohio UndergroundiStorage 
Tank (UST) r e g u l a t i o n s .  The purpose o f  t h i s  l e t t e r  i s  t o  p r o v i d e  o u r  proposed 
p l a n  o f  a c t i o n  and r e q u e s t  an e x t e n s i o n  of t h e  r e p o r t  s u b m i t t a l  d e a d l i n e  
r e q u i r e d  as a r e s u l t  o f  o u r  i n t e n d e d  p lans .  

Our proposed p l a n  c a l l s  f o r  t h e  e x e c u t i o n  o f  t h e  f o l l o w i n g  a c t i v i t i e s  t o  
s a t i s f y  t h e  i n t e n t  o f  t h e  Ohio UST r e g u l a t i o n s ,  w h i l e  i n t e g r a t i n g  t h e  
requi rements o f  t h e  ongoing Feed M a t e r i a l s  Product  Center  (FMPC) s i t e w i d e  
Remedial Investigation/Feasibility Study ( R I / F S ) :  

1. C h a r a c t e r i z a t i o n  o f  accumulated wa te r  - Samples w i l l  be taken  f rom 
t h e  wa te r  which has accumulated w i t h i n  t h e  excava t ions  and f r o m  
t h e  sediments below. These samples w i l l  be analyzed f o r  t h e  f u l l  
spectrum T o x i c i t y  C h a r a c t e r i s t i c  (as d e f i n e d  by 40 CFR 261.24) 
p l u s  any p o t e n t i a l  hazardous contaminants  which may have m i g r a t e d  
f rom nearby sources as determined on a l o c a t i o n  s p e c i f i c  b a s i s .  
T h i s  w i l l  a l l o w  us t o  pump t h e  excava t ions  and p r o p e r l y  d i spose  o f  
t h e  water .  

>, 2. D i s p o s i t i o n  o f  wa te r  - On t h e  b a s i s  o f  t h e  completed 
c h a r a c t e r i z a t i o n ,  t h e  wa te r  w i l l  be removed f rom t h e  e x c a v a t i o n s  
and s t o r e d  o r  d isposed o f  i n  accordance w i t h  a l l  a p p l i c a b l e  
r e g u l a t i o n s .  P r e l i m i n a r y  r e s u l t s  i n d i c a t e  t h e  wa te r  can be 
handled th rough  t h e  e x i s t i n g  s i t e  wa te r  t r e a t m e n t  system. 

Excava t ion  - A p h o t o - i o n i z a t i o n  d e t e c t o r  ( P I D )  w i l l  be used t o  
g u i d e  f u r t h e r  e x c a v a t i o n  i n  an a t tempt  t o  remove contaminated 

3. 

FERNALDS MAIN PRIORITY IS CLEANUP 



s o i l s  r e s u l t i n g  f rom t h e  pet ro leum re leases .  Excavat ion w i l l  
proceed u n t i l  s o i l  vapor l e v e l s  reach background as determined by 
t h e  PID.  

ach 
t h e  
w i  1 

4. C e r t i f i c a t i o n  sampl ing - A f t e r  background vapor l e v e l s  a r e  
eved, c e r t i f i c a t i o n  samples w i l l  be c o l l e c t e d  f r o m  t h e  base o f  
excavat ion  i n  accordance w i t h  R I / F S  p r o t o c o l s .  The samples 

then be s p l i t  and analyzed as f o l l o w s :  . 

a. Standard UST Analyses 
T o t a l  Petroleum Hydrocarbons (TPH) 
Benzene, To1 uene , E t h y l  Benzene, Xyl ene (BTEX) 
T o t a l  Lead 

(These analyses’  w i  11 be performed on an e x p e d i t e d  
b a s i s  w i t h  r e s u l t s  expected i n  14 days.) 

b. Standard R I / F S  Analvses 
F u l l  R a d i o l o g i c a l  Parameters 
F u l l  Hazardous Substance L i s t  

(These analyses w i l l  be performed u t i l i z i n g  t h e  RI/FS 
l a b o r a t o r y  w i t h  r e s u l t s  expected i n  90 days.) 

5. Eva lua te  Data - I f  t h e  r e s u l t s  o f  t h e  s tandard UST analyses 
i n d i c a t e  contaminant l e v e l s  above t h e  verba l  l i m i t s  f o r m e r l y  
conveyed, f u r t h e r  dewater ing,  excavat ion,  and c e r t i f i c a t i o n  
sampl ing w i l l  be performed. I f  t h e  r e s u l t s  o f  t h e  s tandard UST 
analyses a r e  below t h e  l i m i t s ,  a r e p o r t  w i l l  be prepared and 
t r a n s m i t t e d  t o  y o u r  o f f i c e  r e q u e s t i n g  approval  o f  a c l e a n  c l o s u r e  

6. F i r e  Marshal Response - I f  t h e  reques t  f o r  c l e a n  c l o s u r e  i s  
granted,  t h e  excavat ions  w i l l  be b a c k f i l l e d  and a f i n a l  r e p o r t  
w i l l  be generated f o r  t h e  A d m i n i s t r a t i v e  Record i n c o r p o r a t i n g  a l l  
o f  t h e  RI/FS a n a l y t i c a l  d a t a  i n t o  t h e  R I / F S  d a t a  base f o r  FMPC 
Operable U n i t  5. 

The s e l e c t i o n  o f  t h i s  approach i s  based upon t h e  known p h y s i c a l  
c h a r a c t e r i s t i c s  o f  t h e  c l a y - r i c h  g l a c i a l  overburden u n d e r l y i n g  t h e  p r o d u c t i o n  
area a t  t h e  FMPC. 
a l l o w  t h e  removal o f  a l l  o f  t h e  pet ro leum contaminants and t h a t  t h e  a n a l y t i c a l  
da ta  w i l l  p r o v i d e  t h e  necessary j u s t i f i c a t i o n  f o r  a c l e a n  c l o s u r e  under Ohio 
underground s to rage t a n k  r e g u l a t i o n s .  

I t  i s  b e l i e v e d  t h a t  t h e  proposed excavat ion  program w i l l  

A schedule f o r  t h i s  proposed course o f  a c t i o n  i s  enclosed. We a r e  r e q u e s t i n g  
an ex tens ion  of t h e  schedule f rom May 30, 1991 t o  November 20, 1991. 



ORIG R E M  TOTL E A R L Y  EARLY 
ACT1 V ITY I D  DlJR D U R  FLT START FINISH 

R080 10 10 1 156 14MAY91A 22MAY91 
R08020 24 2 0  137 20MAY91A 19JUN91 
R08030 5 4 0 22MAY91A 28MAY9I 
R08040 0 0 0 28MAY91 

R08050 25 25 0 28MAY91 1JUL91 
RO8060 70 70 0 2JUL91 9ocl91 
RO8070 75 75 15 9JUL91 220CI9I 
R08080 125 125 0 9JUL91 8JAN92 
RO8090 67 67 IS 2AUG91 5NOV91 
R08110 67 67 I 5  16AUG9I 20NOV91 
R08 1 30 67 67 IS 30AUG91 6DEC9 1 

RO8 140 52 52 I5 30SEF91 13DEC91 
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I .  

I f  t h e r e  a re  any quest 
738-6660. 

FS0:Brakken 

Enclosure: As s ta ted  

cc w/encl . : 
K. A .  Hayes, EM-424, GTN 
P.  J .  Gross, SE-31, OR0 
E .  P h i l l i p s ,  SE-31, OR0 
S .  W .  Coyle, WMCO 
E . _ D .  Savage, WMCO 

IR. c S h 7 T l  ey,- WMCO 7 A R  - F i l e  __ - -- - - - 

i s  K .  T.  Brakken a t  (513) 

S incere ly ,  

Manager 
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